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1.  Originator 
 
Willard Selph 

2.  Log Date: 
      
09/30/03 

3.  CCR #: 
     
03-0669 

4. Rev: 
   

— 

5.  Tel: 
 
301-925-0368 

6. Rm #:  
 
      

7. Dept. 
 
SE 

8. CCR Title: Release of 840-TP-100-001 (SUN Consolidation Transition for the EMD Project).  
 
9. Originator Signature/Date 
  
Willard Selph     /s/     09/30/03         

10.   Class  
     

II 

11.  Type:    

CCR  
  

12. Need Date: 10/02/03  
 

13.  Office Manager Signature/Date 
 
Pamela Johnson     /s/     09/30/03 

14.  Category of Change:  
Update ECS Baseline Doc. 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
See additional sheet 

17. Schedule 
Impact: 
      

18.   CI(s) Affected:All 

19.  Release Affected by this Change:  
N/A      

20. Date due to Customer: 
            10/02/03 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
 ESD 189     

23.   Problem:  (use additional Sheets if necessary) 
The Sun 3000/4000 servers will reach end of support life at the end of the calendar year.  Servers need to be replaced with more 
current servers. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Replacing the Sun 3000/4000 servers with SUN V880 servers.  This will be consolidating the existing servers onto either the Internal 
SUN Server or the External SUN Server. 

25.  Alternate Solution:  (use additional sheets if necessary) 
N/A 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
The cost of maintenance will increase or stop to exist with the old Sun Servers. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Byron V. Peters     /s/     10/02/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 
 



 

ADDITIONAL SHEET  
 
 
CCR #:   03-0669      Rev:  —  Originator:  Willard Selph  
 
Telephone: 301-925-0368         Office:  3109D 
 
Title of Change:  Release of 840-TP-100-001 (SUN Consolidation Transition for the EMD Project).  
 
 
910-TDA-005 Site-Host Map 
911-TDA-011 Sun Solaris 8 (02/02) Common Patch Bundle 
920-TDE-002 Hardware-Software Map (LP DAAC) 
920-TDG-002 Hardware-Software Map (GSFC) 
920-TDL-002 Hardware-Software Map (LaRC) 
920-TDN-002 Hardware-Software Map (NSIDC) 
920-TDP-002 Hardware-Software Map (PVC) 
920-TDV-002 Hardware-Software Map (VATC) 
920-TDE-014 LP DAAC O/S and COTS Software Patch Map 
920-TDG-014 GSFC O/S and COTS Software Patch Map 
920-TDL-014 LARC O/S and COTS Software Patch Map 
920-TDN-014 NSIDC O/S and COTS Software Patch Map 
920-TDP-014 PVC O/S and COTS Software Patch Map 
920-TDV-014 VATC O/S and COTS Software Patch Map 
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